
 

NHMS BUILDING COMMITTEE        August 22, 2016 

 

Minutes of the Regular Meeting of the Middle School Building Committee held at 8:15 AM, Monday, August 22, 2016 at 

the BOE Conference Room, 3
rd

 Floor Town Hall Annex, 5 Linsley Street, North Haven, CT. 

 

Members Present:   Goldie Adele, Michael Brandt, Lou Coppola, Sr., Gary Johns (committee chairman), David Mikos, 

Bruce Morris, Joseph Porto, Walter Nester, Jr, Michelle Spader and Dyann Vissicchio 

 

Members Absent:   Miriam Brody, Bruce Morris 

 

Also Present:  Jeffrey Donofrio, Phil Diana, Phil Piazza, Tina Tanguay, Chris Bassett, Andrew Grillo and Karrie Kratz of 

Gilbane, Joe Banks and Joe Costa of Perkins Eastman and Charles Warrington of Collier’s. 

 

Meeting called to order by Chairman Johns at 8:15 am.  

 

APPROVAL OF MINUTES 

 

After a brief discussion of the Minutes of the Regular Meeting held on August 8, 2016, Mr. Coppola moved their 

acceptance, seconded by Mr. Nester. 

 

VOTE:  All in favor. 

 

 

APPROVAL OF CHANGE ORDERS 

 

A motion was made by Mr. Coppola to approve Gilbane change order ATP-0042 in the amount of $7,152 for builders risk 

insurance premium adjustment.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Spader to approve Gilbane change order ATP-0081 in the amount of $942 for guard rail wood 

cap.  Seconded by, Mr. Nester. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Coppola to approve Gilbane change order ATP-0083 in the amount of $2,497 for the 

upcharge for new faucets.  Seconded by, Ms. Vissicchio. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Coppola to approve Gilbane change order ATP-0085 in an amount not to exceed $10,000 for 

the auditorium ceiling support .  Seconded by, Ms. Vissicchio. 

 

VOTE:  All in favor. 

 

FF&E STATUS 

 

A motion was made by Mr. Coppola to award computer deployment services to Computer Design Center in the amount of 

$8,433.75. Seconded by, Ms. Vissicchio. 

 

VOTE:  All in favor. 
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OWNER’S PROJECT REPRESENTATIVE UPDATE 

 

Mr. Warrington said that last week was a very significant week in that the elevators, generators, a/c units, fire alarm 

system and phones were up and running.  The projectors and boards are about 75% completed.  The contractor should 

finish the install by the end of this week.  A brief discussion followed with committee members asking questions. 

 

ARCHITECTURAL DESIGN UPDATE 

 

None. 

 

CONSTRUCTION MANAGER UPDATE 

 

Mr. Grillo gave a detailed update on the progress of the project.  He said that W.B. Meyers packed up the gym up and 

moved all the boxes to the classrooms.  All the floors have been waxed except for the hallways and science labs which 

will be done by this weekend.  He said that he hoped to obtain the Certificate of Occupancy by this Wednesday.  Further 

discussion followed with committee members asking questions. 

 

A Regular Meeting of the Building Committee will be held on Tuesday, September 6, 2016 at 8:15 am. 

 

There being no further business to come before the Committee, Ms. Vissicchio moved to adjourn at 9:10 am, seconded by 

Ms. Spader. 

 

VOTE:  All in favor. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


